Monthly Progress Report
Chenega Global Services, LLC

Contract Number:
[EP-57-09-08 |
~ Task Order:

10021 Former Lyons"w
‘Diecasting Facility Site,
‘Buckner, MO

__Site Project Code: t Code: _
A7X3RPO0 ]

Uy G

Penod of Performance:

January5 2011 September 23, 2011

Billing Period: | anuary 1 2011 - January 31, 2011

Task Order Ceiling: $9,308.86
Invoice Total

$6,308.74

1. Description of current work accomplished:

OSM and PM attended meetlngs with EPA and completing invoicing.
RS staff conducted title search, corporate information gathering, and
reviewed site files.

RA analyzed information and composed the draft report.

2. Deliverables:

No deliverables were due during this in;/_oicing period.

3. Outstanding Issues/QA/QC Status/Resolutions:

‘On January 21, 2011 a Modﬁquésd issued for this.task order to add hours for
the change in scope - CGS will complete a property title search to five years
prior to ownership by Lyons Diecasting Company.

On Wednesday January 26, 2011 EPA and CGS met to discuss the corporate
'successorship of the Site PRP. EPA decided that CGS should obtain corporate
-documents from the MO Secretary of State for each entity associated with
the site property.

4. Project Activity Next Period:

‘a. Estimated Direct Labor Hours for Feb: - ) ,
b. Estimated Feb Costs: $0 i

3y
~ Estimated labor hours are for completing the draft report. f 30291995
5. Travel/ODC:

e e e -

a. Supplies: $13.00 (title deeds) :
b. Travel: $0
c. Total: $13.00 -~

6. Percentage of Work Completed:




8 0%

~ 7. Cumulative Work C’oniplé_te_d':'

a. Work Completed: |JjjfTotal hours have been tasked to Former Lyons
‘Diecasting for project planning and administrative activities, title search,

‘corporate succession and draft PRP Search Report.
b. Tasks: Project Planning, title search, corporate succession, and PRP

Search Report.

<. Dollars Expended: $6,358.74

Current Hour Breakdown by CLIN:

i

Budget Breakdown:

[Total ODC

Remaining $100.00
Total Budget

Remaining $2,950.12
Total Expended  [$6,358.74

Percent Remaining

31.69%

Current
Month's Cumulative [Hours % CLIN
Total CLIN [Hours Hours Remaining [%CLIN Used [Remaining
Program Manager 4 [ B [ ] B
On-Site Manager 8 B B [ ]
Regulatory Analyst 70 [ ] B B
Records Specialist 120 e | e 55
(580
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